Assessment item 2

Planning, Scope & Integration ManagementValue: 20%

Due date: 24-Aug-2014

Return date: 14-Sep-2014 Length: 4,000 Words

Submission method options

Alternative submission method

Task

Your task is to write a 4,000 word essay on the following topic. An appropriate essay structure must be used.

Background:

The Sydney Opera house is an architectural marvel of the modern world. However from a project management perspective many people see it as a failure.

The project was unique and developmental. Many new technologies were employed and there were many innovations and changes to the scope throughout the project. Many people support the concept that the project was never finished.

In 1967 the cost was estimated at A\$6million and by the time it was "completed" in 1973 more than A\$100million had been spent on the project (more than 16 times the original budget).

What went wrong?

Much has been written about the lack of communications, the project scope creep, the lack of ability to understand complex technology and the political interference in the project. Most documentation comments about the complex array of committees who tried to control the project and the difficulty the architect faced in dealing with these committees. It was impossible for project managers to manage when their work was governed by committees who could not agree.

There was no process where the decisions reached by committees could be brought to a forum where a project management decision could be made.

The Assignment Task:

Your essay is "Building a New Sydney Opera House" from a project management perspective. It is not a description of what took place but a discussion essay that may be informed by some of the history of the project.

Issues you should address are:

- How to establish an organisation with the capability to undertake the task?
- What special project management skills do you envisage will be required?
- How will the project management team for developmental project handle new ideas and innovative technological developments that may indicate scope, resource and budget "creep"?
- What communications plan will best suit a project of this nature?
- Make a list of all potential stakeholders and attach this as an appendix to your essay
- · How would you go about building relationships with groups such as the committees mentioned above?

Rationale

This assessment task covers first six topics and has been designed to ensure that you are engaging with the subject content on a regular basis. More specifically it seeks to assess your ability to:

- Identify the responsibilities of a Project manager when participating in a real world project;
- Define the role of management in projects, particularly from the view point of the practitioner as a member of the project team;
- Apply project management skills, methods, techniques and tools to a real world problem typical of a project manager;
- Explain areas of knowledge relevant to project management; and
- Discuss the many problems facing the project manager and to note the "best practices" being utilised in order to produce effective, efficient and quality projects on time and within budget.

Marking criteria

CDITEDIA	STANDARDS				
CRITERIA	HD	DI	CR	PS	FL
Introduction: Objective of assignment Identified shortcomings Marks: 20	introduction; all major objectives are clearly defined; completely identified the real problem in the case	objectives are clearly defined; completely identified the real problem in the case	Mostly comprehensive introduction; major objectives are clearly defined; completely identified the real problem in the case study and justified it with proper reasons. Some omissions	Reasonable introduction; some major objectives are clearly defined; completely identified the real problem in the case study.	Major errors in introduction
Identify the importance of PMBOK knowledge areas such as planning, scope, integration, charter, communication, etc. Marks: 50	Identified the importance of most related PMBOK knowledge areas with comprehensive explanation.		Identified the importance of related PMBOK knowledge areas with little explanation.	Identified the importance of related PMBOK knowledge areas but very little explanation.	Not identified the importance of related PMBOK knowledge areas.
Clarity of expression & presentation of response Marks: 20	presentation of response. Fluent writing style	Well-developed skills in expression and presentation of response. Fluent writing style appropriate to assessment task/document type. Grammar and spelling accurate.	response.	Some skills in expression and presentation of response. Meaning apparent but writing style not always fluent or well organised. Grammar and spelling contain errors.	Rudimentary skills in expression and presentation of response. Not all material is relevant and/or is presented in a disorganised manner. Meaning apparent but writing style not fluent or wellorganised, Grammar and spelling contain errors.
Referencing and Citation Marks: 10	11	Referencing is mainly accurate and according to the APA standard. Most of the references are cited in the text	Some attempt at referencing and according to the APA standard. Few references are cited in the text	Attempt at referencing but not exactly according to APA standard and only few references are cited in the text	Referencing is absent/unsystematic

Total Marks: 100

Requirements

All referencing in the essay must be in accordance with the APA style guide. A guide to the APA style of referencing (the style now used by the Faculty of Business) is available at: http://www.csu.edu.au/division/studserv/learning/pdfs/apa.pdf