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CPCCBC5002A Monitor cost systems 
Major Assignment
[bookmark: _GoBack]Due:  Week 16 (at the beginning of this class – late submissions will not be accepted)

This Assignment is worth 30% of your final mark in this subject.
This assignment ‘MUST’ be submitted by the due date and time. Any student who does not submit this assignment will fail this subject.
Task 1
Convert the attached bill of quantities into a trade break-up format using the project cost report sheet supplied. Pay attention to the sidecast calculations on the estimating sheets. (Weighting 40%)

Task 2
Review the project as of weeks 8 and 16 on the basis of the supplied walkthrough data.
Use this information to complete the project cost report sheets under the following headings:
· Cost to Date
· Cost to complete
· Forecast final cost
· Gain or loss
· Comparison to previous
· Notes/ status.
Comment on those areas where losses are developing and make suggestions as to suitable corrective actions.
The use of spreadsheets to tabulate and present your data is strongly encouraged as it should both speed up this task and reduce the chance of errors. (Weighting 60%)
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